SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:30AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 042 Const Calendar Day: 244 Date: 10-May-2010 Monday
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Liu, Tai-Lin Approved Date: 08-Jul-10 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

Field Work at Pier 7 .
Lift 5W:

1- Two ABF crews were resurfacing the OBG skin plate and non-bolted connections, one at the splice 4
(4W to 5W) and the other at the splice 5 (5w to 6W).

2- Two ABF crews were drilling holes in order to put in place the plate connecting the OBG to the cradle for
the OBG lateral support purpose.

3- Two OBG crews were involving in transferring the ventilation ducts and other necessary items inside the
OBG.

4- Crane RT160 and its operator were involved in transferring the material either inside the OBG or on the
deck.

5- A bundle of 4 %2"x3"x15’ woods was transferred on the deck.

6- Three counterweight boxes and four suspender brackets were put in place on Friday May 7, 2010.

Equipments: Man lift ID # 481-93-6009
Man lift ID # 477-40-5024
Power Generator: Whisperwatt 700 (549-07-9004)
Crane 160T
Lift truck 76706

Field Work at Pier W2
ltems # 838 & 839

1- Item # 838: It was noted that at the faying surfaces of the splice plate to the deck plate of the crossbeam
connecting 3AW to CB2 there is no gap and the surfaces at both sides, the decks and the crossbeam
match each other very well.

2- Item # 839: It was noted that at the faying surfaces of the splice plate to the deck plate of the crossbeam
connecting 3AE to CB2 there is no gap and the surfaces at both sides, the decks and the crossbeam match
each other very well.

3- To show the quality of the crossbeams CB1, CB2, and CB3 connections to the W-Line and E-Line deck
a few pictures are attached. There was no access to check the connection below the deck.

4- The permanent bolts of the following suspender brackets at the specified panel points have been done
in China:

- W-Line deck: PP14, PP20, PP22, PP38, PP40, PP42, PP44 and PP46

- E-Line deck: PP42.
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. Total # of M24 HS Bolts requitred to replace Typel Suspender brackets at PP14, and PP20:
3x270=810HSB

. Total # of M24 HS Bolts requitred to replace Type2 Suspender brackets at PP38, PP40, 2xPP42, PP44,
and PP46: 6x294=1764HSB

Total M24 Bolts required = 810+1764= 2574 HSB

NOTE: In the inspection process Victor has been present.
Office Work

1- Reviewing punch list of the OBG lifts 1 through 4.
2- Working on the daily report.

Hours worked: 9 Hours, 1 hour OT.

Attachment
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 042 Date: 10-May-2010 Monday
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